June 10, 2016
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de maximis, inc.

1550 Pond Road
Suite 120
Allentown, PA 18104
(610) 435-1151
(610) 435-8459 FAX

Via Facsimile and U.S. Mail

Mr. Christopher Sklaney

United States Environmental Protection Agency Region III
Mail Code: 3HS21

1650 Arch Street

Philadelphia, PA 19103-2029

RE: Monthly Progress Report for May 2016 Activities
Boarhead Farms Superfund Site Operable Unit One (OU 1)
EPA Docket No. I11-2000-002-DC

Dear Mr. Sklaney:

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site OU-1
Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS
Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding
this work and cooperating in all aspects with regard to implementation of OU-1. Further, this progress
report has been prepared in accordance with Section IX (Reporting Requirements) of the
Administrative Order on Consent (Order), USEPA Docket No. 111-2000-002-DC.

I Action Taken Toward Achieving Compliance with the AOC

A

Remedial Design/Remedial Action

Submitted the April Monthly Progress Report to the USEPA on May 10, 2016.

Continued with the maintenance of the GIS for the Site.

Completed field activity with the pre-design investigation as described in the
Groundwater Collection — System Extension — Southern Plume Work Plan.

O&M of the Groundwater Extraction and Treatment System

Continued with routine O&M of the Groundwater Extraction and Treatment System as

follows:

- Weekly inspection of all treatment equipment.

- Removal, cleaning and repair (as necessary) of pumps from sumps and extraction
wells.

- Monitoring/measuring groundwater recovery rates (relative) from the various sumps
and extraction wells.
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C. O&M Residential Well Treatment Systems

. None.
II. Summary of All Results of Sampling, Tests, or Other Data

. The results of the April 2016 residential well sampling was provided on May 4, 2016.
III.  Deliverables Completed and Submitted to USEPA

. None.
IV.  Work Anticipated to be Completed in Next 6 Weeks (June 1, 2016 through July 13, 2016)

. Submit the April 2016 LTMP Report.
. Provide a preliminary RD Report for the southern plume extension.

Y. Delays, Anticipated Delays and Corrective Action
. None.

VI. Community Relations Plan Support
. None.

If you have any questions, please feel free to contact me.

Sincerely,

de maximis, inc.

o4 s d
< M

R. Craig Coslett
Assistant Project Coordinator for OU-1 Group

CC: D. Armstrong, PADEP (2 Copies) Boarhead Farms OU 1 Group

Peter Randazzo, B&C
File: 4087A.07/May 2016 Progress Report - BHF
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